Rudolph and Sletten Lawrence Berkeley National Laboratory Week Starting 10-11-04

Project # 2787-0 The Molecular Fou ndry 4 week Rolling Schedule
Building 67 & 67A
ID | Task Name Contr. Dur Start Finish Oct 10, '04 Oct 17, '04 Oct 24, '04 Oct 31, '04
sM[TW[T[F[s[sIM[TW[T[F[s|sM[TW[T|F[s|sIM[TW[T[F[sS
1 306 d? 12/8/03 2/2/05
2 Bldg. 67 Foundations 777" 9d 10/11/04 10/21/04
3 Retaining east of 5 & H Conco 5d 10/11/04 10/15/04 1
4 Place ftg. Concrete Conco 1d 10/20/04 10/20/04 10/20 conco
5 Level 5 Bridge Footing Conco 4d 10/18/04 10/21/04 10/18 conco
6 Scaffold 67 7d 9/17/04 9/27/04
7 Utility Bldg. UB-4 Conco 1d 9/27/04 9/27/04
8 Remainder lines L & 4 2nd lift Conco 4d 9/17/04 9/22/04
9 Waterproofing Bldg. 67 22d 9/20/04 10/19/04
10 Final lift line 1 Blues 8d 9/20/04 9/29/04
11 Final lift line L Blues 11d 9/24/04 10/8/04 \|ues
12 Final lift Line 4 Blues 13d 10/1/04 10/19/04 _] Blues
13 Rebar @ Walls 17d 10/5/04 10/27/04
14 Rebar 1 line 2nd lift Alamillo 5d 10/5/04 10/11/04 ]—Alamillo
15 Rebar L line 2nd lift Alamillo 4d 10/11/04 10/14/04 1 Alamill
16 Rebar 4 line 2nd lift Alamillo 5d 10/15/04 10/21/04 10/15 [ L Alamillo
17 Rebar Final lift line 1 Alamillo 4d 10/18/04 10/21/04 1018 [ [ Halamillo
18 Rebar Final lift line L Alamillo 3d 10/21/04 10/25/04 1020 | Alamillo
19 Rebar Final lift line 4 Alamillo 3d 10/25/04 10/27/04 LO/2§§) Alamillo
20 Place Shotcrete Conco 239d? 12/8/03 11/1/04
21 Shoot #3 K-E on 4 line Conco 1d? 9/28/04 9/28/04
22 Shoot#4 E -Kon1line (~797") Conco 1d? 10/12/04 10/12/04 ﬂTD conco
23 Shoot #5 K-L on 1,L line, L-H on 4 (~797") Conco 1d? 10/19/04 10/19/04 10/19 ] Cconco
24 Shoot #6 K-E on 4 line (~797") Conco 1d? 10/22/04 10/22/04 10/22 E conco
25 Shoot #7/#8 H-L on 1&4, all L line (~828') Conco 2d 10/26/04 10/28/04 10/26 :|W D conco
26 Elevator # 1 concrete 1d? 12/8/03 12/8/03
27 Backfill Conco 1d? 12/8/03 12/8/03
28 Elevator # 2 6d? 10/25/04 11/1/04
29 form walls Conco 3d 10/25/04 10/27/04 10/25 Conco pending set co|
30 Rebar Alamillo 2d 10/28/04 10/29/04 10/28 millo
31 place concrete Conco 1d? 11/1/04 11/1/04 11/1 conco
32 Bldg. 67A Utility Bldg. 5d 9/29/04 10/5/04
33 Waterproofing 1d 9/29/04 9/29/04
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34 Line UB.C Blues 1d 10/5/04 10/5/04

35 Place Shotcrete UB 12d 10/5/04 10/20/04

36 Shoot #1&2 (~ 780") UB-C,4,1 Conco 2d 10/5/04 10/6/04

37 Shoot #3 (796") UB-1&C Conco 1d 10/14/04 10/14/04 10/14 D conco

38 Shoot # 4(796") UB-4 Conco 1d 10/20/04 10/20/04 10/20 D Conco

39 R-Wall 20d? 10/14/04 11/10/04

40 scaffolding Conco 2d 10/14/04 10/15/04 10/14 co

41 Form top of wall Conco 3d 10/18/04 10/20/04 10/18 conco

42 waterproof r wall Blues 4d 10/21/04 10/26/04 10/21 I Blues

43 rebar Alamilio 3d 10/27/04 10/29/04 1oﬁl} millo

44 Stem wall Conco 2d 11/1/04 11/2/04 11/1 conco

45 form Conco 5d 11/3/04 11/9/04 11/3

46 place concrete Conco 1d? 11/10/04 11/10/04

47 Cooling tower Conco 32d 10/11/04 11/23/04

48 U-grnd from UB to CT CMI 5d 10/11/04 10/15/04 1 CMI

49 Layout McG Hester 1d 10/18/04 10/18/04 10/18 McG Hester

50 cut subgrade McG Hester 2d 10/19/04 10/20/04 10/19 | McG Hester Need noticeto |

51 Waterproofing CT Blues 3d 10/21/04 10/25/04 10/21 Blues Proceed -

52 Drainage system McG Hester 3d 10/26/04 10/28/04 10/267 McG Hester

53 Formwork Conco 4d 10/29/04 11/3/04 10/29 conc

54 Rebar Alamillo 4d 11/4/04 11/9/04 T 11/4 %

55 Sog Conco 2d 11/10/04 11/11/04

56 Form walls Conco 6d 11/12/04 11/19/04

57 Place Concrete Walls Conco 2d 11/22/04 11/23/04

58 Lower fill area 12d 9/29/04 10/14/04

59 Irrigation - seeding - Shooter 12d 9/29/04 10/14/04 Shooter

60 North Slope Utilities Install 8d 8/9/04 8/18/04

61 HPCW, HPNG MJB 8d 8/9/04 8/18/04

62 South Slope Utilities Install 2d 9/21/04 9/22/04

63 Drain out of 584A Ibnl 2d 9/21/04 9/22/04

64 N-wall 12d 10/18/04 11/2/04

65 footing Conco 2d 10/18/04 10/19/04 10/28 | LcConco

66 waterproofing - n wall Blues 4d 10/20/04 10/25/04 10% ]—lBIues
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67 rebar Alamillo 2d 10/26/04 10/27/04 10/26 Alamillo

68 form Conco 3d 10/28/04 11/1/04 10/28 conco

69 place concrete Conco 1d 11/2/04 11/2/04 N 11/2]% conco

70 CIP Walls 242 d? 12/8/03 11/4/04

71 5-lineincl. J thru E line 1d? 9/27/04 9/27/04

72 form 1 side Conco 3d 10/11/04 10/13/04 1 conco

73 rebar Alamillo 2d 10/14/04 10/15/04 10/14 I millo

74 form 2nd side Conco 3d 10/18/04 10/20/04 10/18 conco

75 place concrete Conco 1d? 10/21/04 10/21/04 10/21 7Conco

76 UB-A line 1st lift 1d? 12/8/03 12/8/03

77 Form 1 side Conco 3d 10/25/04 10/27/04 10/25 conco

78 rebar Alamillo 3d 10/27/04 10/29/04 10/27 |_7 millo

79 form 2nd side Conco 3d 11/1/04 11/3/04 11/1 conc

80 place concrete Conco 1d? 11/4/04 11/4/04 11/4 %Co

81 Shotcrete walls 35d? 9/20/04 11/5/04

82 E Line 4-5line 1d 9/20/04 9/20/04

83 form 1 side Conco 3d 10/26/04 10/28/04 10/26 Conco Fending col

84 rebar Alamillo 2d 10/29/04 11/1/04 10/29 Alamillo

85 form 2nd side Conco 3d 11/2/04 11/4/04 T 11/? Co

86 place concrete Conco 1d? 11/5/04 11/5/04 11/5

87 U-slab Utilities 233d? 12/8/03 10/22/04

88 Bldg. 67 line 2-3 C-L 1d? 12/8/03 12/8/03

89 drainage system KDS 9d 9/21/04 10/1/04

90 U-slab plumbing KDS 15d 9/27/04 10/15/04 S

91 conduit in gravel blanket Sasco 2d 10/18/04 10/19/04 10/18 Sasco

92 Bldg. 67A 1d? 10/11/04 10/11/04 . D

93 drainage system KDS 6d 10/15/04 10/22/04 10/1 KDS

94 U-slab Plumbing KDS 6d 10/15/04 10/22/04 10/1 T KDS

95 U-slab conduit Sasco 3d 10/20/04 10/22/04 1020 | Sasco

96 SOG Bldg. 67 line 2-3 C-L 15d? 10/18/04 11/5/04

97 gravel blanket Conco 3d 10/18/04 10/20/04 10/18 conco

98 mud slab Conco 2d 10/21/04 10/22/04 10/21 co

99 Waterproofing Blues 4d 10/25/04 10/28/04 10/25 Blues
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100 Form Slab & install Rebar Conco 5d 10/25/04 10/29/04 10/25 co

101 Place SOG Conco 1d? 11/1/04 11/1/04 11/1 conco

102 SOG UB Bldg. 67A 1d? 10/18/04 10/18/04 10/18 ]

103 gravel blanket Conco 2d 10/25/04 10/26/04 10/25 conco

104 mud slab Conco 2d 10/27/04 10/28/04 1057 conco

105 Waterproofing Blues 4d 10/29/04 11/3/04 10/29 4 Blues

106 Form Slab & install Rebar Conco 5d 10/29/04 11/4/04 10/29 ECO

107 Place SOG Conco 1d? 11/5/04 11/5/04 N 11/5

108

109 Structural Steel 92 d? 9/28/04 2/2/05

110 Erect columns K-1,4/L-2,3/E-4 Cal Erector led 10/23/04 10/24/04 10/23 Cal Erector TBD

111 Steel erection Cal Erector 7 wks 11/15/04 12/31/04 B

112 Weld Steel Cal Erector 11 wks 11/18/04 2/2/05

113

114

115 end Conco 1d? 9/28/04 9/28/04

Page 4 LBNL 4 week 10-11-04




